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Summary 

The Stuartfield Burn is a tributary of the South Ugie Water running through the village of Stuartfield in 

Aberdeenshire.  In 2018 the site was identified as the most upstream point of giant hogweed on the burn 

and a potentially significant seed source of giant hogweed infestations downstream to the South Ugie 

Water.  Giant hogweed had become established around Stuartfield and was outcompeting native vegetation, 

increasing the risk of bank erosion and posing a human health hazard.  Control was needed to prevent 

further spread of the plant around the village and limit seed dispersal into the South Ugie Water.  

Working with landowners and volunteers, the Scottish Invasive Species Initiative managed giant hogweed 

control at this site from 2018-2021. Approximately 2.2km of river length was covered, totalling 4.4km of 

riverbank.  This work has significantly reduced the abundance of giant hogweed on the site and, 

consequently, the time and chemical volume necessary for annual control.  

In 2022, the Scottish Invasive Species Initiative intends to discuss the handover of management at the site to 

local landowners so that control can continue there after the project ends in October 2022. Project staff will 

continue to monitor the site and provide advice and support when needed. Encouraging progress has been 

made but monitoring and control work will be needed for several years to eradicate the plant, exhaust the 

seedbank at the site and prevent further spread of seeds downstream into the South Ugie Water. 

 

1. Site description 
The Stuartfield Burn site is a 2.2km stretch of burn running through Stuartfield village in Aberdeenshire (see 

Map 1 below).  Land use is varied along the banks and includes residential gardens, pastures, unimproved 

grassland and conifer plantation. 

The upper limit of the site starts above West Knock Farm (grid reference: NJ 98144 45195) and ends at the 

confluence with the South Ugie Water (grid reference: NJ 97910 46830).  Ownership is shared by a number 

of individuals - with no single owner having overall responsibility of the site.  In total, giant hogweed has 

been controlled on approximately 4.4km of riverbank, covering both banks of the 2.2km river section. 

Within the Scottish Invasive Species Initiative partnership, the Ugie catchment is covered by the Deveron, 

Bogie and Isla Rivers Charitable Trust. 

 

 

 

 

 



 

 

Map 1 – Location of giant hogweed control sites on the Stuartfield Burn 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Background 
This site marks the uppermost extent of giant hogweed on the Stuartfield Burn and is one of the key seed 

sources for the South Ugie Water. The origin of the plant is unknown but it may historically have escaped 

from a garden and/or been spread by agricultural activities.  It is now present at a number of locations 

downstream and is well established in the catchment. 

The Stuartfield Burn site was identified for control by the Scottish Invasive Species Initiative in 2018 and the 

site was further extended upstream in 2019.  At that time giant hogweed was present throughout the site - 

being the most abundant species in some areas and growing alongside native vegetation elsewhere.  In the 

worst areas, giant hogweed was successfully outcompeting other ground flora and leaving banks vulnerable 

to erosion when winter die back exposed bare soil.  If left untreated the plant was likely to become 

dominant in already established locations and spread further downstream to less affected areas. 

After the Scottish Invasive Species Initiative alerted them to the issue - highlighting the importance of 

tackling infestations and preventing further spread downstream - two major landowners agreed to work 

with the project to control plants on their land.  In other areas, initial control was carried out by project staff 

and volunteers.  

 



 

3. Management works 
Giant hogweed was first treated on the site in 2018, followed by annual control in 2019, 2020 and 2021. 

Initially, control started one pasture above Stuartfield village and continued downstream to the confluence 

with the South Ugie Water.  In 2019, additional giant hogweed plants were found further upstream and so 

the site boundary was extended to include these.  The landowner was alerted to the discovery and agreed to 

carry out control.  

Two control methods were used - foliar spraying and manual cutting of flowering heads to prevent seeding. 

Manual cutting was combined with herbicide application (to remaining leaves and into hollow stem) to 

prevent regrowth.  In 2021, after three years of control, no giant hogweed plants reached the flowering 

stage and control could be carried out by foliar spray alone. Table 1 (below) shows a summary of the control 

treatments. 

Table 1 – Summary of control treatments  

 

4. Results 
4.1 Invasive species abundance 

Monitoring was undertaken at six representative points within the site from 2018/2019 to 2021. The 

abundance of giant hogweed was measured using the DAFOR scale*. Recorded abundance of giant hogweed 

at these points is shown in Table 2 below.  

Before control work, the abundance of giant hogweed was either ‘dominant’, ‘abundant’ or ‘frequent’. 

Following 2 or 3 years of treatment in 2018, 2019 and 2020, a reduction in abundance was observed at all 

monitoring points. By 2021 abundance had reduced to ‘frequent’, ‘occasional’ or ‘rare’ at the monitoring 

points, with only one bank at one monitoring point showing ‘abundant’ due to the existing seedbank. This is 

shown by the recorded abundances in Table 2 at monitoring points and fixed-point photography at each site 

(see Figures 1a, 1b, 2a and 2b below). 

 

 

 

 

 

 

 

 

Year Invasive Species Work Completed by Control Work – Date and Method  

2018 Giant hogweed Project staff, land managers July – foliar spray and cutting 

2019 Giant hogweed Project staff, volunteers, land 
managers 

July – foliar spray and cutting 

2020 Giant hogweed Project staff, land managers July – foliar spray and cutting 

2021 Giant hogweed Project staff, land managers June – foliar spray 



 

 

Table 2 - Annual giant hogweed abundance from DAFOR* surveys (2018 – 2021) at Stuartfield Burn. Note: 

Site 1 was not discovered and site 3 not monitored until 2019. 

 
Site name 

Giant hogweed abundance by year (DAFOR* scale) 

2018 2019 2020 2021 

Stuartfield Burn 1a 
(right bank) 

- D A O 

Stuartfield Burn 1b 
(left bank) 

- D A F 

Stuartfield Burn 2a 
(right bank) 

D A O O 

Stuartfield Burn 2b 
(left bank) 

A A F R 

Stuartfield Burn 3a 
(right bank) 

- F O A 

Stuartfield Burn 3b 
(left bank) 

- F R O 

* - DAFOR Scale of abundance – D = Dominant (50 – 100% cover), A = Abundant (30 – 50% cover), F = 
Frequent (15 – 30% cover), O = Occasional (5 – 15 % cover), R = Rare (<5% cover) 
 

Figure 1a. 
Stuartfield Burn 2019 site 1 – prior to 2019 control 

 

Figure 1b. 
Stuartfield Burn 2021 site 1 – after 2021 control  

 
 
 
 
 
 
 
 
 
 
 
 

 

 

Figure 2a.  
Stuartfield Burn 2018 site 2 – prior to 2018 control 

 

Figure 2b. 
Stuartfield Burn 2021 site 2 – after 2021 control 



 

 

4.2 Chemical usage 

In each year of treatment glyphosate (RoundUp Provantage 480mg/l) was applied by knapsack sprayer at a 

concentration of 20ml per litre. The volume of glyphosate used per year is shown in Table 3 below. 

The increase in glyphosate used in 2019 was due to the discovery and treatment of a new area. Following 

this, chemical volume decreased each year. 

Table 3 – Volume of glyphosate used to control giant hogweed at Stuartfield Burn (2018 – 2021) 

 
Site name 

Glyphosate used (litres) 
 

2018 2019 2020 2021 

Stuartfield Burn 1.6 2 0.88 0.44 

 

4.3 People effort 

Control work was carried out by landowners and by Scottish Invasive Species Initiative staff and volunteers. 

Table 4 (below) shows the people hours required to control giant hogweed each year.  The increase in hours 

spent on control in 2019 was due to the new area of giant hogweed that was discovered and treated in that 

year - this area was not part of the work programme in 2018. 

Table 4 – People hours needed to control giant hogweed at Stuartfield burn (2018 – 2021) 

 
Site name 

Hours of control work by year  
 

2018 2019 2020 2021 

Stuartfield Burn 10 26 11.5 4.5 

 

5. Conclusions and Progress Made 
Control measures taken along the Stuartfield Burn since 2018 have reduced giant hogweed abundance at 

the site and the time and chemical volume required for annual control. 

A significant reduction in abundance was observed at the monitoring sites from 2018 to 2021 (see Table 2 

and Figures 1a, 1b, 2a and 2b). Giant hogweed was recorded at the majority of sites as ‘rare’, ‘frequent’ or 

‘occasional’ in 2021, following annual control since 2018/2019 when it was recorded as ’dominant’, 

‘abundant’ or ‘frequent’. 

The time and chemical volume required for control reduced from 2019 onwards, after the upper source of 

giant hogweed was discovered and included in control efforts (see Tables 3 and 4).  Chemical volume and 

hours spent on control reduced by 78% and 83% respectively between 2019 and 2021. 

This is positive progress but control will be required at the site for a number of years to further reduce 

abundance of the plant and exhaust the extensive seedbank.  Ongoing efforts will prevent flowering plants 

adding to the seedbank and spreading additional seeds further downstream and into the South Ugie Water 

where treatment is ongoing at other sites.  Promising recolonization of native flora has been observed in 

many of the sites which will hopefully help to suppress the emergence and growth of any giant hogweed 

seedlings.  

 



 

6. Next Steps 
Giant hogweed seedlings will emerge at the Stuartfield Burn site in 2022, and in subsequent years, due to 

the persistent seedbank in the soil.  For progress to continue at this site, annual control and monitoring will 

be required to prevent giant hogweed plants maturing and setting and dispersing seeds, as this would  

replenish the seedbank and further spread giant hogweed downstream.  In time, with consistent control 

effort, the existing seedbank will be diminished and then exhausted at the site. 

In 2022, the site will be monitored by project staff but the intention is that control will mostly be carried out 

by local land owners and managers - now that this work is of a more manageable scale after control by the 

project.  This transition and transfer of management responsibility will allow future giant hogweed control 

work to target sites downstream in the knowledge that the Stuartfield Burn will be controlled by relevant 

land managers. 

Project staff will initiate discussions with landowners and managers to formalise this handover.  Securing 

these agreements will be essential to safeguard the progress made at this site as the Scottish Invasive 

Species Initiative is due to end in October 2022.  Furthermore, effective control and landowner agreements 

downstream are likely to depend on assurances that upstream sources of giant hogweed are being actively 

managed and controlled. 

 
 

Further information 
Contact: sisi@nature.scot  

Website: www.invasivespecies.scot  
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